Front Desk System - Test Case Register

DDP-183 | Issue #84 | Updated 27 October 2026

Register interpretation

Rows TC-FDS-001 to TC-FDS-043 retain the original requirement-to-test mappings and historical CI/mock qualification. Later local acceptance evidence is recorded as a separate execution addendum below; original cases are not retroactively relabeled as public staging or real external payment/authentication tests.

Original register - requirement traceability

Test ID	Requirement	Verification scenario	Original status
TC-FDS-001	FD-01	Valid receptionist JWT resolves to trusted principal	CI PASS
TC-FDS-002	FD-01	Manager-provisioned receptionist login - end to end	NOT TESTED
TC-FDS-003	FD-02	Confirmed arrivals returned for selected date	CI PASS
TC-FDS-004	FD-02	Checked-in departures returned for selected date	CI PASS
TC-FDS-005	FD-03	Search persisted bookings by guest name	CI PASS
TC-FDS-006	FD-03	Search persisted bookings by identity field	CI PASS
TC-FDS-007	FD-04	Walk-in cash booking and payment transaction	CI PASS
TC-FDS-008	FD-04	Walk-in booking rolls back on payment persistence failure	CI PASS
TC-FDS-009	FD-05	Check-in with physical-document verification	CI PASS
TC-FDS-010	FD-05	Check-in with scanned-copy metadata	CI PASS
TC-FDS-011	FD-06	Occupied room assignment rejected	CI PASS
TC-FDS-012	FD-06	Confirmed booking checked in and room assigned	CI PASS
TC-FDS-013	FD-07	FOSS activation called by service mock after check-in	CI PASS - MOCK
TC-FDS-014	FD-07	Live FOSS activation from FDS check-in	NOT TESTED

Test ID	Requirement	Verification scenario	Original status
TC-FDS-015	FD-08	Registration print gateway accepts mocked job	CI PASS - MOCK
TC-FDS-016	FD-08	Physical registration card or receipt printing	NOT TESTED
TC-FDS-017	FD-09	Checkout transaction persists payment, status, audit and cleaning	CI PASS
TC-FDS-018	FD-09	Real payment-provider settlement at checkout	NOT TESTED
TC-FDS-019	FD-10	Room cleaning status and checkout audit transaction	CI PASS
TC-FDS-020	FD-10	Live checkout-to-WKMS and FOSS deactivation chain	NOT TESTED
TC-FDS-021	FD-11	Checked-in guest room reassignment is atomic and audited	CI PASS
TC-FDS-022	FD-11	Reject reassignment to under-maintenance room	CI PASS
TC-FDS-023	FD-12	Persisted room board contains supported statuses	CI PASS
TC-FDS-024	FD-12	Authenticated Socket.IO receives room update	CI PASS
TC-FDS-025	FD-13	Maintenance block transition and audit semantics	CI PASS
TC-FDS-026	FD-13	Maintenance clear transition	CI PASS
TC-FDS-027	FD-14	Mocked WKMS service task creation request	CI PASS - MOCK
TC-FDS-028	FD-14	Live WKMS service request creates worker task	NOT TESTED
TC-FDS-029	FD-15	Persisted checked-in booking folio context	CI PASS

Test ID	Requirement	Verification scenario	Original status
TC-FDS-030	FD-15	Mock external charges return empty list	CI PASS - MOCK
TC-FDS-031	FD-16	Append-only audit record UPDATE rejected	CI PASS
TC-FDS-032	FD-16	Append-only audit record DELETE rejected	CI PASS
TC-FDS-033	FD-16	Receptionist authorized audit list	CI PASS
TC-FDS-034	FD-17	Escalation validation, push and ack using mocked broker	CI PASS - MOCK
TC-FDS-035	FD-17	Real WKMS 15-minute escalation timer policy	NOT TESTED
TC-FDS-036	FD-18	Manual assignment mock writes audit and removes escalation	CI PASS - MOCK
TC-FDS-037	FD-18	Real WKMS manual assignment - original cross-service case	NOT TESTED - SEE ADDENDUM
TC-FDS-038	FD-19	Mocked escalation queue subscription	CI PASS - MOCK
TC-FDS-039	FD-19	Escalation header indicators update from mock event	CI PASS
TC-FDS-040	FD-19	Live WKMS RabbitMQ event displayed in receptionist UI - original case	NOT TESTED - SEE ADDENDUM
TC-FDS-041	NFR-12	Worker role denied booking read	CI PASS
TC-FDS-042	NFR-12	Reject raw card data in checkout DTO	CI PASS
TC-FDS-043	NFR-12	Wrong-issuer JWT refused by Socket.IO	CI PASS

Subsequent local verification addendum

The following observations are later than the original test register baseline. They supplement, but do not silently replace, the originally filed 43 cases.

Evidence ID	Verified result	What it does not prove
CORE-202 / Plan 02	35 passed, 0 failed; synthetic booking-to-checkout, RBAC, audit, room change	Live external FOSS/payment or physical printer
M01-M08, R01-R05, W01	14 passed, 0 failed; local broker and Socket.IO, plus five initial blockers	Actual WKMS origin/consumer for every baseline scenario
W02/W03 - Phase B	3 passed; actual local WKMS checkout consumer and escalation outbox	Real scheduler time interval or production workflow
M09 - Phase C	5 passed; broker restart, FDS/WKMS consumer auto-reconnect, new post-restart event	Distributed exactly-once guarantees
R06 - Phase D	8 passed; development browser live room/escalation, fallback and reconnect	Public staging, centrally authenticated receptionist
W04-B assignment	6 passed; actual FDS-to-WKMS assignment HTTP and DB/audits; 2 blocked	New task creation API; worker discovery API
PERF-01 to PERF-05	15 of 15 passed, 1,800 read-only HTTP requests, 0 errors	Production SLA, mutating checkout load, real Neon/Gateway

Open cross-system acceptance items

• Central Auth manager-provisioned login and session lifecycle remain without live E2E evidence.

• FOSS activation, real payment settlement, physical printing and full end-to-end checkout handoff remain outside verified scope.

• WKMS service-task creation and available-worker discovery APIs are not demonstrated; manual assignment of one existing synthetic task passed.

- The original FD-18/FD-19 cases are not retroactively changed; isolated Phase D and W04-B results provide narrower later evidence.
- Public HTTPS staging, Gateway/BFF and centrally authenticated workflows remain pending.

Test register sources

Original detailed per-case fields (test file, priority, precondition, input, expected, actual, notes) remain in documents/testing/test-register-source.csv. Phase evidence and dates are retained under evidence/fds-core-acceptance, evidence/fds-messaging-realtime and evidence/fds-final-qa/performance. New performance cases are available in performance-execution-register.csv.

Result convention

CI PASS: assertions within the named automated suite passed. MOCK: dependency substituted and does not prove real integration. NOT TESTED: no matching original-case execution evidence. BLOCKED: missing external contract/environment. Local PASS: recorded in a later isolated run only.